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Subject Revised Schedule for Treatability Studics

Sue G Suger, Associate General Manager ; 3
Envitonmental Restoration Management ‘
EG&G Rocky Flats, Inc

On June 1, 1994, the U S Department of Energy, Rocky Flats Field Office (DOE/RFFO)
1ecerved the revised schedule for Tieatability Stucies The milestones were revised to
provide adequatc review ume for DOE/RFFO prior to submission of the package to the
Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH)

After reviewing the revised schedule for the Treatability studies, DOE/RFFO approves the
revised schedule

As a result of the March 14, 1994 letter, in which commutments were made to the
regulatory agencies to complete the specific Treatablility Studies by the November 12,
1994 , we request monthly status mectings for DOE/RFFO personnel staring in June

1994

Please contact Norma Castancda at 966-4226 if you should have any questions related to

this matter
i AR

Jessie M Roberson
Acting Assistant Manager for
Environmental Restoration
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Radionuclides/metals in soils

Magnetic Separation
Final Report due to DOE - Sept 30, 1994

Chemically Enhanced Steam Straipping’
Monthly Status Report to DOE - July 18, 1994
Monthly Status Report to DOE - Aug 16, 1994
Monthly Status Report to DOE - Sept 16, 1994
Monthly Status Report to DOE - Oct 17, 1994
Submit data package to DOE for review - Oct.31l, 1994
Review Results of Phase I Testing - Nov.3, 1994

Solvent Extraction:
Submit Draft Phase I report to DOE - Sept. 16, 1994
Submit data package to DOE for review - Oct.31, 1994
Review Phase I Testing - Nov.3, 1994

Physical Separataion:
Issue draft report to DOE - July 13, 1994
Issue Final Report to DOE - Aug 5, 1994

Radionuclides/metals i1n water

Adsorption:
Submit Draft Report to DOE RFO for review and comrents -~

Aug 29, 1994
Submit Final Report to DOE - CGct 19, 1994

Ion Exchange
Submit Final Report to DOE - Oct 21, 1994

TRU Clear:
Submit data package to DOE for review =~ Oct.31, 1994
Review results - Oct 24, 1994

Organics in soil

Bioremediation

Third Querter Report due to DOE -~ June 30, 1994
Review results of Phase I tes:cing - Oct 24, 1994
Submit data package to DOE for review - Oct.31, 1994
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